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WELDING INSPECTION REPORT

Resident Engineer:Casey, William Report No:  WIR-028583
Address: 333 Burma Road Date Inspected: 08-Oct-2012
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 700
Prime Contractor: American Bridge/Fluor Enterprises, a vV OSM DepartureTime: 1530
Contractor: American Bridge/Fluor Enterprises, a Vv Location: S.A.S. Job site
CWI Name: Steve Jensen CWI Present: Yes[] No
Inspected CWI report: Yes [ No [J N/A Rod Oven in Use: L] Yes[J No ¥ N/A
Electrode to specification: Yes [ No [ N/A Weld Procedures Followed: Yes[] No ] N/A
Qualified Welders: Yes [ No [J N/A Verified Joint Fit-up: L] Yeslvl No [J N/A
Approved Drawings: Yes [ No [ N/A Approved WPS:; Yes[] No [ N/A
Delayed / Cancelled: L] Yeslvl No [J N/A
Bridge No: 34-0006 Component: S.A.S. Structure

Summary of Items Observed:
The Quality Assurance Inspector (QAI), Scott Croff, was present at the Self Anchored Span (SAS) job site to
observe the scheduled fabrication and welding of components for the SFOBB project.

The QAI witnessed work in progress related to Contract Change Order (CCO) 179. The QAI noted that the flux
cored arc welding (FCAW) fillet welding is being performed by Jason Collins, ID 8128. At several access gate
locations, one of the gate stoppers will be fit-up and welded. The QAI noted that the Quality Control Inspector
(QCI) Steve Jensen is monitoring thiswork. The QAI was informed that the welding procedure specification
(WPS) being used is ABF-WPS-D15-F1200A Rev.2. During this shift, the QAI made random observations of the
work in progress. The QAI noted that the welding appeared to be within the requirements of the WPS and the
work appeared to follow the CCO details. The QAI wasinformed that the work on the first gate stopper (gate #2)
has not been completed and will be finished at alater date. See the attached photo.

The QAI reviewed contract documents at pier 7. The QAI used approved weekly welding report submittals and
cross referenced the welding and inspection status as reported with QA records to identify the overall weld status.
The QAI continued reviewing the log of approved welding repairs to reference with the reported status of the
welds. Thiswork wasin progress until the end of the shift.
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WELDING INSPECTION REPORT
( Continued Page 2 of 2 )

skyway bikepath access
gate #2, stopper being fit
and welded.

Summary of Conversations:

The QAI relayed the status of the bikepath welding and document reviewsto the QAI Lead Danny Reyes. Except
as described above, there were no other notable conversations.

Comments

Thisreport isfor the purpose of determining conformance with the contract documents and is not for the purpose
of making repair or fit for purpose recommendations. Should you require recommendations concerning repairs or
remedial efforts please contact Gary Thomas, (916) 764-6027, who represents the Office of Structural Materials
for your project.

I nspected By: Croff,Scott Quality Assurance Inspector

Reviewed By: Reyes,Danny QA Reviewer
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